

CABLE :  
" ASIACO "

BEIRUT  
TELE : 253057  
256369


HEAD OFFICE :  
BOURSE OF BEIRUT BUILDING  
PATR. HOYEK ST.  
P.O. BOX NO. 1914  
BEIRUT. LEBANON.

# MEDITERRANEAN MARITIME COMPANY

S. M. MAULABAKSH, AUTHORISED REPRESENTATIVE  
BAKSH CHAMBERS  
NICOL ROAD

CABLE :  
" ISTEKAM "

TELE. OFF: 234416  
RES: 40080



Your ref MS-PS/ 8504

Our ref

Dated 26th July, '66

The Lloyds Register of Shipping,  
71-Fenchurch St:  
London E.C.3

Dear Sirs,

Re:Special Survey -  
m.v. Phoenician Star.

We are pleased to confirm having exchanged the following cables in respect of m.v. Phoenician Star's Special Survey:-

Ours  
22nd

"MV PHOENICIANSTAR SPECIALSURVEY DUE AUGUST/66 INTENDED COMPLETE JAPAN DUE DATE BUT SHIP BEHIND SCHEDULE TWO MONTHS HENCE REQUEST ALLOW COMPLETION SPECIALSURVEY TOGETHER STEAMPIPE SURVEY OCTOBER/66 JAPAN KINDLY APPROVE STOP LLOYDS HONGKONG ALREADY REQUESTED OURLET MS-PS/1368 23/6 THANKS"

Yours  
22nd

"PHOENICIAN STAR THANKS FOR COPIES YOUR LETTERS OUR HONGKONG OFFICE 23RD JUNE AND 8TH JULY STOP IN VIEW SHIPS AGE AND RECENT HISTORY COMMITTEE REGRET UNABLE AGREE ANY EXTENSION BEYOND AUGUST WHEN SPECIAL SURVEY DEFINITELY REQUIRED FOR FURTHER MAINTENANCE CLASS WRITING"

Ours  
23rd

"YC22 PHOENICIANSTAR EXTENSION SPECIALSURVEY REQUEST PERMIT LLOYDS KARACHI CONDUCT GENERAL EXAMINATION BEFORE PROCEEDING JAPAN STOP GUIDANCE VESSEL ARRIVING KARACHI 13TH AUGUST STOP YOUR COOPERATION APPRECIATED THANKS"

From the above you will see that the vessel's Special Survey and Steampipe Surveys both are due in August, '66 and we accordingly intended completing these surveys on their due dates in Japan where she was expected to call in August, '66, but unfortunately she has been delayed at her loading ports in France wherefrom, after loading, she has now proceeded to Karachi. Thus she is behind her schedule by 2 months. Keeping in view her present schedule we requested the Lloyds Hongkong on 23-6-'66 to allow us to complete the balance of special survey together with steampipe survey in Japan in October, '66.

According to your latest telegram quoted above we see that your goodselves do not agree with our view and grant extension beyond August, '66. Since the vessel is expected to call at Karachi by 13th/14th August, '66, we request you to please permit the Lloyds Karachi to conduct a general examination of the vessel before she sails for Japan. If your goodselves do not agree to accede to our request especially in the cir-

PTO.



CABLE :  
" ASIACO "  
BEIRUT

TELE : 253057  
256369

HEAD OFFICE :  
BOURSE OF BEIRUT BUILDING  
PATR. HOYEK ST.  
P.O. BOX NO. 1914  
BEIRUT, LEBANON.

# MEDITERRANEAN MARITIME COMPANY

S. M. MAULABAKSH, AUTHORISED REPRESENTATIVE  
BAKSH CHAMBERS  
NICOL ROAD

CABLE :  
" ISTEKAM "

TELE. OFF: 234416  
RES: 40080

Your ref

(2)

KARACHI-2  
(W. PAKISTAN)

Our ref MS-PS/


Dated 26th July, '66

cumstance when the vessel is continuing her voyage to a port where balance of special survey is to be completed. We are confident that your goodselves shall recommend minimum requirement of general examination, as the vessel, after calling at Karachi Port, shall be on her way to Japan.

Thanking and awaiting from you,

We are,

Yours faithfully,  
for Mediterranean Maritime Company,



(Sabir Yar Khan),  
For - S.M. Maula-Baksh,  
Authorised Representative.

S/Ubed\*



© 2020

Lloyd's Register  
Foundation

0207 1/2



